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Agenda 

• Background/Requirements Drivers 

 

• Overview of Scope Elements  
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Calcine Bins 1 – 3  

IWTU to be retrofitted to 
HIP calcine and SBW 
dry product 

Calcine Bins 4 – 7  
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Regulatory Drivers 

6 

Idaho Settlement Agreement 
• Treat and have all high-level waste road-ready to remove from Idaho by 

2035 
 
RCRA Site Treatment Plan  
• Provides framework for mixed waste management at INL Site including 

Calcine 
 

General Compliance Drivers 

• Laws, Regulations, DOE Orders 

• Permits 
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Calcine Disposition Project Scope 

• Design and construct processing facility using 
existing facility (Integrated Waste Treatment 
Unit) to the maximum extent practical 

• Retrieve and transport 4,400 cubic meters of 
calcine from current storage in the Calcine 
Solids Storage Facilities 

• Process 700 canisters of Sodium Bearing 
Waste containers through the Hot Isostatic 
Press (HIP) 

• Treat calcine to meet revised Land Disposal 
Restriction requirements 

• Make calcine road ready for disposition or 
storage outside of Idaho by 2035 
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Calcine Disposition Project Background & Milestones 

• Critical Decision (CD)-0 (Approve Mission Need) was signed June 29, 2007 
• Record of Decision (ROD) selecting Hot Isostatic Pressing (HIP) treatment technology 

was issued by DOE on December 23, 2009.  
• RCRA Part B permit application for the Calcine Disposition Project was submitted to 

the State DEQ.   
• Submit Site Treatment Plan Schedule by December 31, 2012 to include dates to: 

• Procure contracts 
• Initiate construction 
• Conduct systems testing 
• Commence operations 

• All calcine must be road ready in compliance with the Idaho Settlement Agreement 
by December 31, 2035 
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Calcine Disposition Project Plans 

• Project is currently on minimal funding to 
support RCRA Part B comments from State of 
Idaho. 

• Activities that are being reviewed for next 
contract may include: 
• Design Calcine Retrieval System 
• Place IWTU in Cold Wet Lay-up 
• Technology Development 
• Develop Lab Scale Best Demonstrated 

Available Technology data package 
• Project Schedule to achieve 

• CD-3 FY19 
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